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Warrant, Summary, and Recommendations 

 

TOWN OF GROTON 
 
 
 

 
 

 

SPECIAL TOWN MEETING 
SEPTEMBER 12, 2022 

 

Groton‐Dunstable Middle School Auditorium 
344 Main Street, Groton, Massachusetts   01450 

 
Beginning Monday, September 12, 2022 @ 7:00 P.M. 

 

 
Attention – Voters and Taxpayers 

 
Please bring this Report to Town Meeting 

SPECIAL TOWN MEETING WARRANT 



 

 

SEPTEMBER 12, 2022 
 
Middlesex, ss. 
Commonwealth of Massachusetts 
To any Constable in the Town of Groton 
 
Greetings: 
 
In the name of the Commonwealth of Massachusetts, you are hereby required to notify and warn said 
inhabitants of the Town of Groton qualified to vote on Town affairs to assemble in the Groton‐Dunstable 
Middle  School  Auditorium  in  said  Town  on  Monday,  the  twelfth  day  of  September,  2022  at  Seven 
O’clock in the evening, to consider the following: 
 
Article 1:  Additional Funding for the Florence Roche Elementary School Construction 
 
  To see if the Town will appropriate a sum of money to pay costs of designing and constructing a 
new  kindergarten  through  fourth  grade  elementary  school  with  an  approximate  square  footage  of 
109,855 square feet  located at 342 Main Street  in Groton, Massachusetts,  inclusive of abatement and 
demolition of the existing school structures on said property, new parking lots, relocation of the existing 
track, various other site improvements, and all other costs incidental and related thereto, which amount 
shall be expended in addition to the $76,495,360 previously appropriated for this project under Article 8 
of the Warrant at the Town Meeting held on May 1, 2021; to determine whether this amount shall be 
raised by borrowing or otherwise provided, or to take any other action relative thereto.   
 

Select Board 
 
Select Board:  Recommended Unanimously 
Finance Committee:  Recommended Unanimously 
 
Summary:  Permission  is  respectfully  sought  for  authorization  to  increase  the  borrowing  for  the 
Florence Roche Elementary School Project by $9.5 million.  As a Town, we recognized the importance and 
need for a new elementary school for our youngest residents when the Town authorized funding for the 
Project.  This need has not changed, and the reasons why this school is needed in our Town are the same.     
 
Voter approvals in May of 2021 authorized borrowing for $76,495,360 for the construction of the project, 
which  is  funded  in  part  by  a  grant  from  the  Massachusetts  School  Building  Authority.  The  grant  is 
anticipated to be $26.1 million, with the remaining amount funded by the Town of Groton.  Construction 
of the project is well underway.  
 
There  has  been  unprecedented  escalation  in  construction  costs  across  the  Commonwealth  since  the 
project was approved in May of 2021.   The current estimated project cost  is $85.9 million, $9.5 million 
more than was previously authorized.  
  
Therefore, permission is respectfully sought for authorization to increase the borrowing for the Florence 
Roche Elementary School Project by $9.5 million. 

_________________________ 
MINUTES 
The Chair called meeting to order at 7:28pm with 402 voters present. 



 

 

 
A  motion  was  made  and  seconded  to  waive  the  reading  of  the  warrant.  The  motion  passed  by 
majority vote.  
 
ARTICLE 1: Ms. Manugian made the motion which was seconded: I move that the Town appropriates 
Nine Million Five Hundred Thousand ($9,500,000) Dollars to pay costs of designing and constructing a 
new  kindergarten  through  fourth  grade  elementary  school  with  an  approximate  square  footage  of 
109,855 square feet  located at 342 Main Street  in Groton, Massachusetts,  inclusive of abatement and 
demolition of the existing school structures on said property, new parking lots, relocation of the existing 
track, various other site improvements, and all other costs incidental and related thereto, which amount 
shall be expended in addition to the $76,495,360 previously appropriated for this project under Article 8 
of the Warrant at the Town Meeting held on May 1, 2021, and that to meet this appropriation, the Town 
Treasurer,  with  the  approval  of  the  Select  Board,  is  authorized  to  borrow  said  amount  under  and 
pursuant to G.L. c. 44, §7(1) or pursuant to any other enabling authority, and to issue bonds or notes of 
the Town therefor. 
 
Ms.  Manugian  introduced  a  number  of  school  building  officials  present.  Mr.  David  Saindon  was 
permitted to speak and he and Ms. Manugian made a presentation to the Town Meeting.  
 
479 voters were present at 7:39pm. 
 
Ms. Leslie Lathrop made a presentation as the primary opponent of Article 1.  
 
Mr. Robertson, Chair of Finance Committee said that if they didn’t build this project, the current Flo Ro 
would need to be renovated because it was inadequate and would cost $40M with no reimbursement 
from the state. He said that including the additional $9.5M, the Groton portion would be $60M. He said 
that burying the concrete foundation and steel currently there would cost $20M and would not enable 
them to bring the Groton students back from Swallow Union. 
 
494 people were present at this time.   
 
DEBATE:  Ms. Jenifer Evans said there was a 10% increase coming from this project that taxpayers had 
not seen yet. She talked about the Groton seniors who were on fixed incomes and how this would affect 
them.  
 
Mr.  Al  Neff moved  that  the  debate  be  limited  to  3 minutes  from  each  speaker with  the  XXX.  The 
motion was seconded. The motion carried by 2/3s majority vote.  
 
Mr. Eric Fisher moved to amend the main motion by adding after  the Town therefor…no additional 
funds  shall  be  allocated  under  this  motion  unless  the  design  of  heating/ventilation/Air  conditions 
(HVAC)  system  of  the  building  is modified  to  become  zero‐emission  (all  electric).    The motion was 
seconded.  
 
Mr. Eric Fisher said they had an emissions problem and the study was focused on furnaces and stoves. 
Ms.  Manugian  said  that  they  had  many  meetings  where  HVAC  was  discussed  with  different 
professionals. Mr. Saindon said that going electric was going to cost a million dollars more. He said that 
any change  in the design of the building at this point because they were going out to bid next month 
would cost substantial delays.  



 

 

 
The Moderator said that the Chair determined that this was in the scope of the motion. Brian Falk, Town 
Counsel  said  that  the  town’s MSBA  reimbursement might be  in  jeopardy  if  they moved  forward with 
this. Mr. James McMath said he hadn’t seen anything that talked about the life cycle costs.  
 
The Chair called for a motion on the amendment which required a simple majority vote. The motion 
to amend failed due to lack of majority.  
 
Mr. Lockett asked if the prices had been locked with final contract prices. Mr. Saindon said that there 
were contingencies in place and that all contracts would be 100% awarded in the next 4‐5 months.  
 
Mr. Josh Degen said the Board knew about potential for escalators back in May of 2021 when the Town 
voted  to  approve  this  project.  He  said  they  couldn’t  fix  anything  at  this  point.  He  proposed  that  the 
ticket tax from Groton Hill, and ARPA money be used to put toward this.  
 
Mr. Degen offered a motion to amend the main motion to: 

 Delete the words "said amount" and replace it with "$8.5 million” 

 and  add  “to meet  the  remaining  balance  of  this  appropriation,  appropriate  $500,000  from 
ARPA funds and transfer $500,000 from the stabilization fund.” 

 
The motion was seconded.  
 
Mr.  Degen  said  that  he  would  like  to  see  the  number  cut  in  half  but  the  funds  had  to  be  available 
immediately. He said his motion would be to reduce the amount request to $8.5M.   Mr. Haddad said 
that the ARPA funds were available, but the stabilization fund was a slippery slope and asked them to 
not touch that. He said that they needed to keep 5% of the operating budget in the stabilization fund in 
order to maintain their AAA bond rating. He said any reduction of  that  fund would hurt  their  interest 
rate when  they go out  to bond. Mr. Robertson said he would not move any  funds adding  they didn’t 
know what next year was going to look like adding their budget process didn’t start until next month. He 
said that if $9.5 wasn’t needed, it wouldn’t be spent.  
 
Ms.  Marlena  Gilbert  moved  the  question  to  amend  and  the  final  main  motion.  The  motion  was 
seconded. The motion carried by a 2/3 majority vote.  
 
The Chair stated that  the motion to amend required a 2/3’s majority vote because of the proposed 
transfer from the stabilization fund. The motion failed and did not achieve a 2/3’s majority vote.  
 
The Chair said that the main motion under Article 1 required a 2/3’s majority vote to pass.  
 
Tellers were called to count the votes and were sworn in by the Town Clerk.  
 
VOTE ON THE MAIN MOTION:  
A 2/3’s majority vote was achieved with 366 voting in the affirmative and 101 voting against. 
 
A motion was made and seconded to dissolve the Special Town Meeting at 9:26pm on September 12, 
2022.  The motion carried unanimously.  

_________________________ 
 



 

 

Hereof fail not and make return of your doings to the Town Clerk on or before time of said meeting. 
 
Given under our hands this 22nd Day of August in the year of our Lord Two Thousand Twenty‐Two. 

 
 

              John F. Reilly 
              John F. Reilly, Chair 

 
 

              Rebecca H. Pine 

              Rebecca H. Pine, Vice Chair 
               
 

              Matthew F. Pisani 
              Matthew F. Pisani, Clerk 
 
 

              Alison S. Manugian 

              Alison S. Manugian, Member 
 
 

              Peter S. Cunningham 
              Peter S. Cunningham, Member 
 
OFFICERS RETURN 
Groton, Middlesex 
 
Pursuant to the within Warrant, I have this day notified the Inhabitants to assemble at the time, place, 
and for the purpose mentioned as within directed.  Personally posted by Constable. 
 
______________________________        _______________________ 
Constable                Date Duly Posted 
 
 
 
 
 


